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Request for Additional Information - Second Quarter Performance Measure Completion 
Validation 

Lany F. Burdge, Vice President 
Director Planning & Integration 
Kaiser Hill Company, L.L.C. 

The Department of Energy (DOE) performed a completeness evaluation of the Completion 
Report Kaiser-Hill, L.L.C. (KH) submitted for the first and second quarter of fiscal year 
1997 (FY) for performance measure (PM) 97-S8.25R. 

Results of this evaluation indicate that completion reports for 17 Rocky Flats Field Office 
( W O )  milestones scheduled for completion between 3/23/97 and the end of the second 
quarter of the FY (3131197) were omitted from the KH submittal. (List of milestones is 
attached.) 

The DOE requests that KH provide a revised, second submission of the Completion Report 
for PM 97-S8.25R which includes the status of these 17 previously-omitted RFFO 
milestones. 

The DOE intends to validate the completion of all RFFO milestones for the first and second 
quarter of the 1997 FY (ending 313 1/97, inclusive). In addition, for the 3rd and 4th quarter 
milestone submittals, we expect to receive Completion Reports which include milestones 
through 6/30/97 and 9/30/97, respectively. The DOE will also review cost and schedule 
variance information grovided (through the end of the 2nd quarter of the financial calendar - 
3/23/97). 

This request for additional information closes the forty-five day Fee Determination cycle. 
Upon resubmittal, DOE will initiate a second forty-five day Fee Determination cycle. 

This request for information is not intended to impact the cost, scope, or schedule of the 
contract in any way. If you believe that this request changes the terms of the contract, you 
swuld immediately notify the Contracting Officer and Contracting Officer’s Representative 
and disregard this request. 
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WAD MILESTONE DUE DATE 

1 
I 
4 
13 
15 
24 
33 
34 
39 
40 
40 
45 
45 
46 
46 
46 
55 

Submit 903 Pad IM/IRA for RFFO Approval 313 1/97 
Document Site's compliance with CWANPDES permits (monthly) 3/28/97 

Complete preparations - B707, Module J 313 1/97 
SS&C Characterization sampling complete 313 1/97 
Complete system integration btwn SEMS and Env. Interneflntranet 313 1/97 
Remove excess hazardous chemicals/update sitewide chem database 313 1/97 

3/27/97 
Replace air compressor for the steam plant 313 1/97 
Develop D&D safeguards requirements 313 1/97 
Update annual MC&A Plan 313 1/97 

313 019 7 
Complete NEPA, "PA, HUD & GSA documentation for B886 313 1/97 
Revise level one procedures 313 1/97 
Complete 559 FSAR Annual Update 313 1/97 
BIO Template impact evaluation 313 1/97 
Substantial completion-CAPASU phase A fiber optic construction 313 1/97 

Update TRU WM Plan/TRAMPAC 3/28/97 

Complete RCRA Closure on 4 Group III units 

Deliver KH life-cycle closure plan. Includes: WBS, etc ... 


